Elizabeth Ritter

B

From: Joseph Zator <jzator@zatorlaw.com>
Sent: Wednesday, April 18, 2018 4:17 PM
To: Elizabeth Ritter

Subject: RE: Monocacy Farms Lot 61 Subdivision
Beth,

Thank you for your email. On behalf of Jaindl | am requesting a time extension for completion of this work
until July 1, 2018.

Thank youl

Very truly yours,

Joseph A. Zator 11, Esq.

ZATOR LAW

AMERICAN HERITAGE BUILDING
4400 Walbert Avenue at Ridgeview Drive
Allentown, Pennsylvania 18104

P: 610.432.1900

F: 610.432.1707

www.zatorlaw.com

This email message and all attachments transmitted with it may contain privileged or confidential information, and are intended only for the use of the recipient
designated within the message. Use of the documents by any othier person, without authorization, is strictly prohibited. if you have received this message in error,
please notify the sender by telephone collect at 610,432.1600 or by reply email message, and delete this message and any copies of it from your computer system,

Pursuant to Treasury Regulations, any U.S. federal tax advice contained in this communication, unless otherwise stated, is not intended and cannot be used for the
purpose of avoiding tax-related penalties. Thank you.

From: Eiizabeth Ritter [mailto:britter@hanovertwp-nc.org]
Sent: Monday, April 16, 2018 11:32 AM

To: Jane Wessner

Cc: Elizabeth Ritter

Subject: Monocacy Farms Lot 61 Subdivision

Good Morning,

The improvements deadline for Monocacy Farms Lot 61 Subdivision expires April 29, 2018. Please forward an extension
to complete the improvements to my attention, by Thursday, April 19, 2018 as this will be placed on the April 24, 2018
Board of Supervisors agenda. Thank you.

Beth

Elizabeth D. Riiter
Township Secretary / Assistant Treasurer
Hanover Township — Northampton County




Elizabeth Ritter

%

From: Joseph Zator <jzator@zatorlaw.com>
Sent: Wednesday, April 18, 2018 12:26 PM
To: Elizabeth Ritter

Subject: RE: Hanover Corporate Center 2 - Jaindl
Beth,

Thank you for your email. On behalf of jaindl | am requesting a time extension for completion of this work
until the end of June.

Thank you!

Very truly yours,

Joseph A. Zator II, Esq.

(> ZATOR LAW

AMERICAN HERITAGE BUILDING
4400 Walbert Avenue at Ridgeview Drive
Allentown, Pennsylvania 18104

P: 610.432.1900

F: 610.432,1707

www.zatorlaw.corm

This email message and all attachments transmitted with it may contain privileged or confidential information, and are intended only for the vse of the recipient
designated within the message. Use of the documents by any other persor, without authorization, is strictly prohibited. If you have received this message in error,
please notify the sender by telephone colicct at 610,432,1900 or by reply email message, and delete this message and any copies of it from your computer system,

Pursuant to Treasury Regulations, any U.S. federal tax advice contained in this comuunication, unless otherwise stated, is not intended and cannot be used for the
purpose of avoiding tax-related penalties. Thank vou.

From: Elizabeth Ritter [mailto:britter@hanovertwp-nc.org]
Sent: Monday, April 16, 2018 11:30 AM

To: Jane Wessner

Cc: Elizabeth Ritter

Subject: Hanover Corporate Center 2 - Jaind!

Good Morning,

The Rte. 512/Brodhead / Crawford Intersection Improvements, Crawford/Jacksonville Generator Transfer Switch and
Easthound Ret. 22 Ramp Signal Timing improvements deadline expires on April 29, 2018, please forward an extension

request for a certain time period to my attention, by Thursday, April 19, 2018. This will be on the April 24, 2018 Board of
Supervisors agenda. Thank you.

Beth

Elizabeth D. Ritter
Township Secretary / Assistant Treasurer




¥ erraform

¥ Engineering, LLC

April 19, 2018

Ms. Beth Ritter

Hanover Township

Board of Commigsioners
3630 Jacksonville Road
Bethlehem, PA 18017-9303

Re: 181 N. Commerce Way
Original Land Development Plan
Improvements Extension Request
Terraform No.: 14016

Ms. Ritter,

I represent Embassy Holding, LLC in for the original Land Development plan for LVIP IV,
Lot 12, in coordination with James Bartholomew of Embassy Bank. We are requesting an
extension of time for the improvements. The current deadline in April 30, 2018. We are
requesting an extension of approximately 92 days to July 81, 2018. I understand this will
be on the Board of Commissioners agenda on April 24, 2018. The project improvements
have been completed, but the work has not been finally accepted by the Township Engineer
to date. Please let me know if our attendance is required at the meeting. Please contact me
with any questions.

Sincerely,
—

Terry P. DeGroot, PE
Principal

cc: James Bartholomew, Embassy Holdings, LLC
David A. Klein, David A. Klein Real Estate
Jim Milot & Kevin Chimics, Hanover Engineering

Phone: (484) 895-4632 Fax: (484) 895-4633
One East Broad Street, Suite 330 Bethlehem, PA 18018
www.terraformengineering.com




yerraform

¥ Engineering, LLC

April 19, 2018

Ms. Beth Ritter

Hanover Township

Board of Commissioners
3630 Jacksonville Road
Bethiehem, PA 18017-9303

Re: 161 N. Commerce Way
Improvements Extension Request
Terraform No.: 14016

Ms. Ritter,

I represent Embassy Holding, LLC in the modification of the site plan in coordination with
James Bartholomew of Embassy Bank. We are requesting an extension of time for the
improvements. The current deadline in April 30, 2018. We are requesting an extension of
approximately 92 days to July 31, 2018. [ understand this will be on the Board of
Commissioners agenda on April 24, 2018. The project improvements have been completed,
but the work has not been finally accepted by the Township Engineer to date. Please let me
know if our attendance is required at the meeting. Please contact me with any questions.

Sincerely,

—

&7 P Ottt

Terry P. DeGroot, PE
Principal

ce: James Bartholomew, Embassy Holding LLC
David A. Klein, David A. Klein Real Estate
Jim Milot & Kevin Chimics, Hanover Engineering

Phone: (484) 895-4632 Fax: (484) 895-4633
One East Broad Street, Suite 330 Bethlehem, PA 18018
www.lerraformengineering.com




N N\ Valley Wellness Center
O OPO . 4415 Innovation Way

VALLEY WELLNESS Allentown, PA 18109

610-443-2221
CENTER —— www.valleywellnesscenter.co

April 17,2018

Hanover Township-Northampton County
Attention: John J. Finnigan, Jr.

3630 Jacksonville Rd.

Bethlehem PA 18017

Dear Mr. Finnigan,

Valley Wellness Center would like to request a 180-day extension on the public improvements
for our project. We appreciate your consideration in this matter,

Thank you,

Dr. Steven Mortazavi, M.D,
Valley Wellness Center




@ LIBERTY ENGINEERING, INC.
CIVIL « STRUCTURAL « MECHANICAL » ELECTRICAL  PLUMBING

April 17,2018

Board of Supervisors

Hanover Township, Northampton County
3630 Jacksonville Road

Bethlehem, PA 18017-9302

RE: Time Extension
Freshpet
LVIP 1V, Lots 55/56 Manufacturing Addition
LEI Project No. 1468

Dear Board Members:

On behalf of Professor Connor’s, we are hereby granting a 90 day time extension to the
Township for the purpose of completing the improvements. The current application expires on
May 4, 2018 and the extension is granted to August 4, 2018.

Thank you for your consideration of this matter.

Very truly yours,

LIBERTY ENGINEERING, INC.

PaulA. Szewcgak

Paul A. Szewczak
Principal

PAS/scc

7150 Windsor Drive, Suite 5, Allentown, PA 18106 (484)223-1761 Fax (484) 223-1768 www.libertvener.com
Page 1 of 1




